
EM Divestiture Plan Summary

•  The Electric Vehicle Center of Excellence was transferred to Warner
Robins AFB in September 1999, and the technical aspects of the
Restoration Program (Clean-Up Program), including legal support,
were transferred to the Air Force Base Conversion Agency (AFBCA),
located at McClellan AFB, at the end of March 2000.  Most other EM
functions are stopping or transferring between now and 30
September 2000.

•  The Restoration Advisory Board (RAB) as well as other BRAC
Programs such as asbestos/lead management and natural/cultural
resources transfer to the AFBCA by 30 September 2000.

•  EM Public Affairs will also transfer to AFBCA on 30 September 2000.
BRAC contracts transfer to the Air Force Center for Environmental
Excellence (AFCEE) by 30 September 2000.

•  EM will create an Internal Closure Cell by 30 September 2000 to take
care of all residual environmental support functions (hazardous
waste, hazardous materials, permits, compliance monitoring, etc…)
for Air Force activities remaining past Mission Out date of 30
September 2000.

•  EM will stop providing environmental support for tenant activities on
30 September 2000.

•  EM and other base organizations will no longer participate in the
annual Environmental Compliance Assessment Management
Program (ECAMP) inspections starting 30 September 2000.

•  The Environmental Protection Committee will stop on 30 November
2000.

•  EM stops Internal Closure Cell function on 14 April 2001 to coincide
with the RIF.  Some RIF extensions may be required to support
residual environmental functions between April 2001 and July 2001.

•  EM divests of all AFMC related environmental activities on 13 July
2001.



Divestiture
ENVIRONMENTAL MANAGEMENT

Transfer Electric Vehicle Center of Excellence Complete

    (WR-ALC)

Transfer CERCLA Site Restoration & BCT Complete

    (AFBCA)

Transfer Restoration Advisory Board Meetings 30 Sep 00

(AFBCA)

Transfer BRAC Programs (e.g. Natural/Cultural 30 Sep 00

   Resources, Records, Asbestos/Lead) (AFBCA)

Transfer Contracts (AFCEE) 30 Sep 00
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Divestiture
ENVIRONMENTAL MANAGEMENT

Create EM Internal Closure Cell 30 Sep 00

   Stop Tenant Compliance Monitoring & Internal ECAMP

Transfer Public Affairs 30 Sep 00

   (AFBCA)

Stop Environmental Protection Committee 30 Nov 00

Stop EM Internal Closure Cell 14 Apr 01

EM Activities Stop Completely 13 Jul 01
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